
Daily Scrum 55

Date: November 17

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

_________________________________________________________________

Matthew Chaar:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Reviewed Josh C's bug fix.

● What is planned to be done until the next scrum meeting? Run full test suite.

● What are the hurdles? None.

Eduardo Parrado Arango:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Preparing Backlog Grooming topics
(Deployment).

● What is planned to be done until the next scrum meeting? Check Heroku pricing tiers.

● What are the hurdles? None.

Joshua Aranzazu:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Verified UI polish on physical device.

● What is planned to be done until the next scrum meeting? Fix small padding issue on
Header.

● What are the hurdles? None.

Nelson Rodriguez:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Retested Bug #402 - Passed.



● What is planned to be done until the next scrum meeting? Execute Tests 11-15 (Account
Recovery/Admin).

● What are the hurdles? None.

Joshua Conte:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Bug fix confirmed.

● What is planned to be done until the next scrum meeting? Continue refactoring "Register"
screen.

● What are the hurdles? None.


