Daily Scrum 55

Date: November 17

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:00 PM
End time: 09:15 PM

Matthew Chaar:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Reviewed Josh C's bug fix.
e What is planned to be done until the next scrum meeting? Run full test suite.

e What are the hurdles? None.

Eduardo Parrado Arango:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Preparing Backlog Grooming topics
(Deployment).

e What is planned to be done until the next scrum meeting? Check Heroku pricing tiers.

e What are the hurdles? None.

Joshua Aranzazu:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Verified Ul polish on physical device.

e What is planned to be done until the next scrum meeting? Fix small padding issue on
Header.

o What are the hurdles? None.

Nelson Rodriguez:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Retested Bug #402 - Passed.



e What is planned to be done until the next scrum meeting? Execute Tests 11-15 (Account
Recovery/Admin).

e What are the hurdles? None.

Joshua Conte:
e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Bug fix confirmed.

e What is planned to be done until the next scrum meeting? Continue refactoring "Register"
screen.

e What are the hurdles? None.



