
Daily Scrum 56

Date: November 18

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

_________________________________________________________________

Matthew Chaar:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Full test suite passed.

● What is planned to be done until the next scrum meeting? Look into API rate limiting
security.

● What are the hurdles? None.

Eduardo Parrado Arango:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Selected Vercel for Frontend, Heroku for
Backend.

● What is planned to be done until the next scrum meeting? Create deployment config files.

● What are the hurdles? None.

Joshua Aranzazu:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Header padding fixed.

● What is planned to be done until the next scrum meeting? App icon design update.

● What are the hurdles? None.

Nelson Rodriguez:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? All 15 Test Cases passed.



● What is planned to be done until the next scrum meeting? Write Test Summary Report.

● What are the hurdles? None.

Joshua Conte:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Register screen refactored.

● What is planned to be done until the next scrum meeting? Assist with deployment config.

● What are the hurdles? None.


