Daily Scrum 56

Date: November 18

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 05:00 PM
End time: 05:15 PM

Matthew Chaar:

How many hours did | work since the last meeting? 1
What was done since the last scrum meeting? Full test suite passed.

What is planned to be done until the next scrum meeting? Look into API rate limiting
security.

What are the hurdles? None.

Eduardo Parrado Arango:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Selected Vercel for Frontend, Heroku for
Backend.

e What is planned to be done until the next scrum meeting? Create deployment config files.

e What are the hurdles? None.

Joshua Aranzazu:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Header padding fixed.

e What is planned to be done until the next scrum meeting? App icon design update.

e What are the hurdles? None.

Nelson Rodriguez:

How many hours did | work since the last meeting? 1

What was done since the last scrum meeting? All 15 Test Cases passed.



e What is planned to be done until the next scrum meeting? Write Test Summary Report.

o What are the hurdles? None.

Joshua Conte:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Register screen refactored.

e What is planned to be done until the next scrum meeting? Assist with deployment config.

e What are the hurdles? None.



