
Daily Scrum 57

Date: November 19

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

_________________________________________________________________

Matthew Chaar:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Added express-rate-limit to backend.

● What is planned to be done until the next scrum meeting? Final pre-deployment check.

● What are the hurdles? None.

Eduardo Parrado Arango:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Procfile created for Heroku.

● What is planned to be done until the next scrum meeting? Attempt staging deployment.

● What are the hurdles? Environment variables sync.

Joshua Aranzazu:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? New App Icon integrated.

● What is planned to be done until the next scrum meeting? Verify icon appearance on
Home Screen.

● What are the hurdles? iOS caching old icon.

Nelson Rodriguez:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Test Summary Report completed.

● What is planned to be done until the next scrum meeting? Archive test results.



● What are the hurdles? None.

Joshua Conte:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Verified npm build runs without warnings.

● What is planned to be done until the next scrum meeting? Assist Eduardo with staging.

● What are the hurdles? None.


