
Daily Scrum 58

Date: November 20

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

_________________________________________________________________

Matthew Chaar:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Researched Heroku deployment steps.

● What is planned to be done until the next scrum meeting? Create a new Heroku app
instance.

● What are the hurdles? None.

Eduardo Parrado Arango:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Configured mongoose to use
process.env.MONGODB_URI for production.

● What is planned to be done until the next scrum meeting? Test connection to remote
Atlas DB.

● What are the hurdles? None.

Joshua Aranzazu:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Started outlining the Demo Video script.

● What is planned to be done until the next scrum meeting? Share script for team review.

● What are the hurdles? None.

Nelson Rodriguez:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Gathering all diagrams for the final report.



● What is planned to be done until the next scrum meeting? Create the "Architecture" slide.

● What are the hurdles? None.

Joshua Conte:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Checked React Native build settings.

● What is planned to be done until the next scrum meeting? Generate a release APK
locally.

● What are the hurdles? Signing keys for Android.


