Daily Scrum 58

Date: November 20

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:05 PM
End time: 09:20 PM

Matthew Chaar:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Researched Heroku deployment steps.

e What is planned to be done until the next scrum meeting? Create a new Heroku app
instance.

o What are the hurdles? None.

Eduardo Parrado Arango:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Configured mongoose to use
process.env.MONGODB_URI for production.

e What is planned to be done until the next scrum meeting? Test connection to remote
Atlas DB.

o What are the hurdles? None.

Joshua Aranzazu:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Started outlining the Demo Video script.
e What is planned to be done until the next scrum meeting? Share script for team review.

e What are the hurdles? None.

Nelson Rodriguez:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Gathering all diagrams for the final report.



e What is planned to be done until the next scrum meeting? Create the "Architecture" slide.

o What are the hurdles? None.

Joshua Conte:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Checked React Native build settings.

e What is planned to be done until the next scrum meeting? Generate a release APK
locally.

e What are the hurdles? Signing keys for Android.



