
Daily Scrum 59

Date: November 21

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:10 PM

End time: 09:25 PM

_________________________________________________________________

Matthew Chaar:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Heroku app created; connected to GitHub
repo.

● What is planned to be done until the next scrum meeting? Configure environment
variables on Heroku dashboard.

● What are the hurdles? None.

Eduardo Parrado Arango:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Atlas DB connected successfully.

● What is planned to be done until the next scrum meeting? Seed production DB with
Admin user.

● What are the hurdles? None.

Joshua Aranzazu:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Script approved by team.

● What is planned to be done until the next scrum meeting? Setup recording software
(OBS).

● What are the hurdles? None.

Nelson Rodriguez:

● How many hours did I work since the last meeting? 1



● What was done since the last scrum meeting? Architecture slide complete.

● What is planned to be done until the next scrum meeting? Draft "Lessons Learned" slide.

● What are the hurdles? None.

Joshua Conte:

● How many hours did I work since the last meeting? 1

● What was done since the last scrum meeting? Generated signing key.

● What is planned to be done until the next scrum meeting? Build the APK.

● What are the hurdles? None.


