Daily Scrum 59

Date: November 21

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:10 PM
End time: 09:25 PM

Matthew Chaar:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Heroku app created; connected to GitHub
repo.

e What is planned to be done until the next scrum meeting? Configure environment
variables on Heroku dashboard.

e What are the hurdles? None.

Eduardo Parrado Arango:
e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Atlas DB connected successfully.

e What is planned to be done until the next scrum meeting? Seed production DB with
Admin user.

o What are the hurdles? None.

Joshua Aranzazu:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Script approved by team.

e What is planned to be done until the next scrum meeting? Setup recording software
(OBS).

e What are the hurdles? None.

Nelson Rodriguez:

e How many hours did | work since the last meeting? 1



e What was done since the last scrum meeting? Architecture slide complete.
e What is planned to be done until the next scrum meeting? Draft "Lessons Learned" slide.

e What are the hurdles? None.

Joshua Conte:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Generated signing key.

e What is planned to be done until the next scrum meeting? Build the APK.

e What are the hurdles? None.



