Sprint Review Meeting Minutes (Sprint 7)

Date: December 7

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 8:00 PM
End time: 9:00 PM

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners: All.

User Story: Deploy Backend to Heroku (Production).

User Story: Publish Mobile Bundle (APK/IPA).

User Story: Create and Record Final Product Demo Video.
User Story: Compile Final Project Report & Slide Deck.
User Story: Final "Smoke Test" on Production URL.

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.

User Story - None - all user stories accepted.

How this should be reflected on the user story definition in Mingle:
Accepted by Product Owner during the Sprint Review (Show and Tell) on 12/07/2025.

Implementation met acceptance criteria and is now marked as Done. No further action
required.

Project Status: DELIVERED.



