
   
 

   
 

Daily Scrum Meeting Minutes: 11/06/2025 

 
Attendees: Luis Delgado, Andres Hernandez Raggioli, Gaeldesh Demosthene, Ana Oliveira 
Start time: 7:00 PM 
End time: 10:00 PM 

 

Luis Delgado:   

• How many hours did I work since the last meeting? 

 3 hours 

• What was done since the last scrum meeting? 

 Fix bugs to improve functionality 

• What is planned to be done until the next scrum meeting? 

 Test the project interface 

• What are the hurdles? 

 None 

 
 
Ana Oliveira:  

• How many hours did I work since the last meeting? 

 3 hours. 

• What was done since the last scrum meeting? 

 Implemented deck export functionality allowing users to download decks in JSON 
format. Began setting up import logic to parse and validate uploaded files before 
saving to the database. 

• What is planned to be done until the next scrum meeting? 

 Finish import functionality and add confirmation/error messages for invalid or 
duplicate decks. 

• What are the hurdles? 

 Handling edge cases in file parsing and ensuring consistent deck ownership after 
import. 

 
 
Andres Hernandez:  

• How many hours did I work since the last meeting? 

 3 hours 

• What was done since the last scrum meeting? 

 Worked on finishing the data base management  

• What is planned to be done until the next scrum meeting? 
Continue to work on the data base  

• What are the hurdles? 

 none 
 
Gaeldesh Demosthene:  

• How many hours did I work since the last meeting? 

 3 hours 

• What was done since the last scrum meeting? 



   
 

   
 

 Adjusted scaling of Ui elements based on display resolution 

• What is planned to be done until the next scrum meeting? 

 Create scalable Ui elements  

• What are the hurdles? 

 None 
 

 

 
 

 

 


