Daily Scrum Meeting Minutes: 11/06/2025

Attendees: Luis Delgado, Andres Hernandez Raggioli, Gaeldesh Demosthene, Ana Oliveira
Start time: 7:00 PM
End time: 10:00 PM

Luis Delgado:

e How many hours did | work since the last meeting?
o 3hours

¢ What was done since the last scrum meeting?
o Fix bugs to improve functionality

e What is planned to be done until the next scrum meeting?
o Test the project interface

e What are the hurdles?

o None
Ana Oliveira:
e How many hours did | work since the last meeting?
o 3 hours.

¢ What was done since the last scrum meeting?

o Implemented deck export functionality allowing users to download decks in JSON
format. Began setting up import logic to parse and validate uploaded files before
saving to the database.

e Whatis planned to be done until the next scrum meeting?

o Finish import functionality and add confirmation/error messages for invalid or

duplicate decks.
e What are the hurdles?

o Handling edge cases in file parsing and ensuring consistent deck ownership after

import.

Andres Hernandez:
e How many hours did | work since the last meeting?
o 3hours
¢ What was done since the last scrum meeting?
o Worked on finishing the data base management
e What is planned to be done until the next scrum meeting?
Continue to work on the data base
e What are the hurdles?
o none

Gaeldesh Demosthene:
e How many hours did | work since the last meeting?
o 3hours
¢ What was done since the last scrum meeting?



o Adjusted scaling of Ui elements based on display resolution
e What is planned to be done until the next scrum meeting?

o Create scalable Ui elements
e What are the hurdles?

o None



