Daily Scrum Meeting Minutes:

Attendees: Celine Perez, Julio Jeronimo, Avid Andre Trejo,
Start time: <5:50 PM>
End time: <6:10 PM>

<Celine Perez>:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Double-checked what kind of validations we needed on the messages input.
e What is planned to be done until the next scrum meeting?
o Figuring out how the message input should behave across edge cases like
empty messages.
e What are the hurdles?
o None at this moment.

<Julio Jeronimo>:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Wrote the first lines of code for the Ul side of the chatbot using React and
hosting it locally with VSCode.
e What is planned to be done until the next scrum meeting?
o Find useful libraries we could use to facilitate our work with development and
achieve better usability and design.
e What are the hurdles?
o None at this moment.

<Avid Andrade Trejo>:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Clone the project repo and establish a connection with Ollama llama3 Al
model, using the OpenRouter’s External API to prompt the model. Tested
some prompts using Postman.

e What is planned to be done until the next scrum meeting?

o Continue testing the endpoints using postman and create a diagram of basic

flow of the backend.
e What are the hurdles?
o None at this moment.

<Giovanni Derisca>:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Did some research on existing Al study assistants and looked into retrieval
based systems | have some surface knowledge



What is planned to be done until the next scrum meeting?
Continue exploring the Al chatbots, right now learning from pdfs and
academic material, also going to outline user scenarios to help define the
features we want
e What are the hurdles?
o None at the moment, at the most just defining a clear scope of where we’re
taking this project



