Sprint Planning Meeting Minutes:

Attendees: Fuxinyang Chang, Raul Betancourt, Juan Felipe Macias, Christian James
Marin, Ethan Anthony Shim

Start time: 6:07 pm

End time: 6:15 pm

After discussion, the velocity of the team was estimated to be 2 hours per day, 5

days per week, and 2 stories per Sprint.

The product owner chose the following user stories to be done during the next sprint.
They are ordered based on their priority.

e User Story 1, Feature Implementation: As a developer, | want to add
additional features to improve the program in any way possible, be it
aesthetically or functionally.

e User Story 2, Feature Testing: As a developer, | want every new feature

implemented to be thoroughly tested to avoid bugs and glitches.

The team members indicated their willingness to work on the following user stories.

e Fuxinyang Chang
o User Story 1, Feature Implementation
o User Story 2, Feature Testing

e Raul Betancourt
o User Story 1, Feature Implementation
o User Story 2, Feature Testing

e Juan Felipe Macias
o User Story 1, Feature Implementation
o User Story 2, Feature Testing

e Christian James Marin
o User Story 1, Feature Implementation
o User Story 2, Feature Testing

e Ethan Anthony Shim
o User Story 1, Feature Implementation

o User Story 2, Feature Testing



