Daily Scrum Meeting Minutes:

Attendees: Ryan Blanco, Chris Medina, Nicholas Llontop, Roy Molina
Start time: 3:00PM
End time: 3:30PM

<Ryan Blanco>:
e How many hours have | worked since the last meeting?
o 1.5
e What was done since the last scrum meeting?

o Continued testing the ElevenLabs API.

e What is planned to be done until the next scrum meeting?

o Preparing documents for the final deliverable file and preparing for the next
meeting with the Product Owner. Try to test other APls in order to implement
some sort of Phone Integration.

e What are the hurdles?

o No hurdles.

<Chris Medina>:
e How many hours have | worked since the last meeting?

o 1 hour 30 minutes

e What was done since the last scrum meeting?

o Discovered that the PhonelyAl API could not be utilized without placing a
developer request, tested other alternatives such as IntercomAl, FreshDesk, with
minimum levels of success.

e What is planned to be done until the next scrum meeting?

o Preparing documents for the final deliverable file and preparing for the next
meeting with the Product Owner. Try to test other APls in order to implement
some sort of Phone Integration.

e What are the hurdles?
o Payment is needed to get the most out of any of the Phone APIs.

<Nicholas Llontop>:
e How many hours have | worked since the last meeting?

o 1 hour, 30 minutes

e What was done since the last scrum meeting?

o Discovered that the PhonelyAl API could not be utilized without placing a
developer request, tested other alternatives such as IntercomAl, FreshDesk, with
minimum levels of success.

e What is planned to be done until the next scrum meeting?

o Preparing documents for the final deliverable file and preparing for the next
meeting with the Product Owner. Try to test other APls in order to implement
some sort of Phone Integration.



e What are the hurdles?
o No hurdles

<Roy Molina>:
e How many hours have | worked since the last meeting?
o 1 hour, 30 minutes
e What was done since the last scrum meeting?

o Continued testing the ElevenLabs API.

e What is planned to be done until the next scrum meeting?

o Preparing documents for the final deliverable file and preparing for the next
meeting with the Product Owner. Try to test other APIs in order to implement
some sort of Phone Integration.

e What are the hurdles?

o No hurdles



