
Florida International University – Sprint 1 Standup 3Meeting Minutes

CIS4951 Date: 9/7/24
Time Began: 6:00PM Time Ended: 7:00PM

Attendees: Nicholas Garcia, Christopher Alfonso, Rodrigo Lopes, Alex Sebastian Jong A Kiem,
Alexander Delgado

Absent Members: None
A Software Application for Generating Geospatial Format Files from Geotagged Digital Media

Nicholas Garcia:
●What have you done since the last scrum meeting?

1. Reviewed GUI’s made by team and decided
2. Reviewed Material provided by PM

●What is planned to be done until the next scrum meeting?
1. Prepare GUI with annotations for Product Manager

●What are the hurdles?
1. Unfamiliarity with Netbeans IDE

Christopher Alfonso:
●What have you done since the last scrum meeting?

1. Reviewed the Project specifications with Project Owner
2. Working on a AXURE GUI prototype

●What is planned to be done until the next scrum meeting?
1. Netbeans download and features
2. Continue GUI

●What are the hurdles?
1. Figure out how to create an Apache Netbeans GUI tools

Rodrigo Lopes:
●What have you done since the last scrum meeting?

1. Preliminary research on project specs and subject.
2. Worked on UI prototypes

●What is planned to be done until the next scrum meeting?
1. Coordinate and go to next meetings.
2. Continue preliminary research and study of technologies.
3. Create a UI mockup and evaluate requirements.

●What are the hurdles?
1. Need to connect with project owner to obtain more specs.
2. Fully fleshing out the requirements of the project.

Alex Jong A Kiem:
●What have you done since the last scrum meeting?

1. Getting familiar with Netbeans using resources provided by PM



2. Researched how to read media metadata with java
●What is planned to be done until the next scrum meeting?

1. Do more research on how to implement project features
●What are the hurdles?

1. None so far.

Alexander Delgado:
●What have you done since the last scrum meeting?

1. Researched and learned more about NetBeans GUI building. Projects can be created
here with NetBeans having resources for both front and back end.

2. Practised adding components to the front end by watching a tutorial and reading
documentation.

●What is planned to be done until the next scrum meeting?
1. Continue working on front end development within NetBeans GUI.
2. Research more information on how NetBeans GUI interacts with the backend of a

system.
●What are the hurdles?

1. No hurdles at this point.


