Sprint Review Meeting Minutes

Attendees: Livan Miranda, Emily Boyle, Allan Martinez, Luis Isaac
Start time: 10:15 pm

End time: 10:45 pm

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:

User Story #1: A team member created a version control for the team to contribute with the
changes

User Story #2: A team member started creating the components on repositories to
implemented in the application

User Story #3: The components are going to be tested in the zspace platform.
User Story #4: The team will divide the task amongst its members for a clearer goal.
User Story #5: The team will begin to work on possible scenarios to implement an Al model

capable of interacting with the information returned by the interaction between an user and the
application.

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.

User Story #6: We postponed the decision of where some components will be displayed on the
main screen of our application.



