
Sprint Planning Meeting Minutes #7:

Attendees: <Danny Pascual, Samuel Perez, Norberto Merani, Aliete Alfano>
Start time: <9:00 AM>
End time: <10:00 AM>

After discussion, the velocity of the team was estimated to be 90 Hours combined to complete
the full Sprint.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

● User Story #7: Create project poster
● User Story #8: Prepare final deliverable
● User Story #9: Create the project videos

The team members indicated their willingness to work on the following user stories.
● Norberto Merani: #7, #8, and #9
● Samuel Perez: #7, #8, and #9
● Danny Pascual: #7, #8, and #9


