Sprint Planning Meeting Minutes:

Project: Material Atlas for Coastal Construction

Attendees: Di Wu, Jacob Schuster, William Duran, Owen Weng
Start time: 9:15 AM

End time: 10:00 AM

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

User Story 1: Research Al tools to extract formulas / methods from research papers
User Story 2: Create a landing page for the frontend

User Story 3: Start working on a page to view properties / associations of materials
User Story 4: Continue development of the graph database, create a finalized schema
User Story 5: Add ability for users to upload materials.

User Story 6: Create ability to view similar materials based on attributes / base formula.

The team members indicated their willingness to work on the following user stories.

Jacob Schuster

e User Story 1
e User Story 4

Owen Weng

e User Story 6
e User Story 2

William Duran

e User Story 3
e User Story 5



