
Sprint Planning Meeting Minutes:

Project: Material Atlas for Coastal Construction
Attendees: Di Wu, Jacob Schuster, William Duran, Owen Weng
Start time: 9:15 AM
End time: 10:00 AM

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

● User Story 1: Research AI tools to extract formulas / methods from research papers
● User Story 2: Create a landing page for the frontend
● User Story 3: Start working on a page to view properties / associations of materials
● User Story 4: Continue development of the graph database, create a finalized schema
● User Story 5: Add ability for users to upload materials.
● User Story 6: Create ability to view similar materials based on attributes / base formula.

The team members indicated their willingness to work on the following user stories.

Jacob Schuster
● User Story 1
● User Story 4

Owen Weng
● User Story 6
● User Story 2

William Duran
● User Story 3
● User Story 5


