
Sprint Planning Meeting Minutes:

Project: Material Atlas for Coastal Construction
Attendees: Di Wu, Jacob Schuster, William Duran, Owen Weng
Start time: 10:00 PM
End time: 11:00 PM

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

● User Story 1: Implement a Langchain / ChatGPT microservice to extract information from
papers, facilitating the new material upload process.

● User Story 2: Create a login system for the website using NextAuth
● User Story 3: Finish working on the page to view properties / associations of materials
● User Story 4: Continue development of the graph database, create a finalized schema
● User Story 5: Add ability for users to upload materials.
● User Story 6: Create ability to view similar materials based on attributes / base formula.

The team members indicated their willingness to work on the following user stories.

Jacob Schuster
● User Story 1
● User Story 4
● User Story 3

Owen Weng
● User Story 1
● User Story 5

William Duran
● User Story 3
● User Story 2


