
Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye
Start time: 10:30AM
End time: 11:00AM

After discussion, the velocity of the team was estimated to be 2 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

● #1: Get Familiar with NextCloud’s interface
● #2: Look into past NextCloud open source projects for inspiration
● #3: Start setting up development environment with NextCloud

The team members indicated their willingness to work on the following user stories.
● Mario Oliva
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● Adeel Hye
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