Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye
Start time: 10:30AM
End time: 11:00AM

After discussion, the velocity of the team was estimated to be 2 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

e #1: Get Familiar with NextCloud'’s interface

e #2: Look into past NextCloud open source projects for inspiration

e #3: Start setting up development environment with NextCloud

The team members indicated their willingness to work on the following user stories.

e Mario Oliva
e User story #1: Get Familiar with NextCloud’s interface
e User story #2: Look into past NextCloud open source projects for inspiration
e User story #3: Start setting up development environment with NextCloud

e Adeel Hye
e User story #1: Get Familiar with NextCloud’s interface
e User story #2: Look into past NextCloud open source projects for inspiration
e User story #3: Start setting up development environment with NextCloud

e Jonathan Smith
e User story #1: Get Familiar with NextCloud’s interface
e User story #2: Look into past NextCloud open source projects for inspiration
e User story #3: Start setting up development environment with NextCloud



