Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye
Start time: 10:30AM
End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

e #1: Clone existing NextCloud repository

e #2: Integrate Azure inside NextCloud app

e #3: Integrate Office 365 in NextCloud app

e #4: Integrate Active Directory in NextCloud

The team members indicated their willingness to work on the following user stories.
e Mario Oliva
e User story #1: Clone Existing NextCloud repository
e User story #2: Integrate Azure inside NextCloud app
e User story #3: Integrate Office 365 in NextCloud app
e Adeel Hye
e #1: Clone existing NextCloud repository
e #2: Integrate Azure inside NextCloud app
e #3: Integrate Office 365 in NextCloud app
e #4: Integrate Active Directory in NextCloud
Jonathan Smith
#1: Clone existing NextCloud repository
o #2: Integrate Azure inside NextCloud app
e #3: Integrate Office 365 in NextCloud app
o #4: Integrate Active Directory in NextCloud



