Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye
Start time: 10:30AM
End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.
e #1: Have all members sign in to NextCloud locally using admin privileges (5 pts)
e #2: Upload NextCloud repository with latest code changes to GitHub for server access
(3pts)
#3: Integrate an Office 365 version provided in the NextCloud store (8pts)
#4: Integrate a specific Azure service to work in NextCloud
#5: Integrate Microsoft AD to work with authenticating Office 365 usage

The team members indicated their willingness to work on the following user stories.
e Mario Oliva
e User story #1: Have all members sign in to NextCloud locally using admin
privileges (5pts)
e User story #2: Upload NextCloud repository with latest code changes to GitHub
for server access (3 pts)
e User story #3: Integrate an Office 365 version provided in the NextCloud store
NextCloud’s interface (8 pts)
e Adeel Hye
e #1: Have all members sign in to NextCloud locally using admin privileges
e #4: Integrate a specific Azure service to work in NextCloud
e #5: Integrate Microsoft AD to work with authenticating Office 365 usage
e Jonathan Smith
e #1: Have all members sign in to NextCloud locally using admin privileges
e #3: Integrate an Office 365 version provided in the NextCloud store
e #5: Integrate Microsoft AD to work with authenticating Office 365 usage



