
Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye
Start time: 10:30AM
End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

● #1: Debug NextCloud office load problems with Collabora
● #2: Provide custom app on NextCloud dashboard showing NextCloud Office integration
● #3: Provide custom app on NextCloud dashboard showing NextCloud user-side Active

Directory integration
The team members indicated their willingness to work on the following user stories.

● Mario Oliva
● #1: Debug NextCloud office load problems with Collabora
● #2: Provide custom app on NextCloud dashboard showing NextCloud Office

integration
● Adeel Hye

○ #1: Debug NextCloud office load problems with collabora and NextCloud office
● Jonathan Smith

● #3: Provide custom app on NextCloud dashboard showing NextCloud user-side
Active Directory integration.


