Daily Scrum Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye, Sergio Roa, Ismail
Start time: 11:00AM
End time: 12:30PM

Mario Oliva:
e How many hours did | work since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Successfully implemented an endpoint to get user attributes from AD using the
fetch APl in NextAD
o Assist teammates catching up with endpoints and using the PUT request
e What is planned to be done until the next scrum meeting?
o Complete the app by configuring the PUT endpoint with PHP’s LDAP extension
function
o Upload last updates to the team repository with both endpoints working and
demo the app
e What are the hurdles?
o Had to re-implement some Ul changes that took a bit

Adeel Hye:

e How many hours did | work since the last meeting?
o 3 hours

e What was done since the last scrum meeting?
o Helped implement and test user attribute endpoint
o Configured LDAP app

e What is planned to be done until the next scrum meeting?
o Have a working demo ready

e What are the hurdles?

Lack of time

Jonathan Smith:
e How many hours did | work since the last meeting?
o 3 hours
e What was done since the last scrum meeting
o Began work in the backend for the endpoints
e What is planned to be done until the next scrum
o Working on the GET and PUT endpoints to configure
e What are the hurdles?
o Time conflicts with other projects



Sergio Roa:

Ismail:
[ ]

How many hours did | work since the last meeting?

o 3 hours
What was done since the last scrum meeting

o Pulled from git hub new changes

o Made endpoint more dynamic

o Began working on Post method/endpoint to send new user attribute to AD
What is planned to be done until the next scrum

o Continue working on Post method/endpoint
What are the hurdles?

o Time

o Other Projects

How many hours did | work since the last meeting?
o 3 Hours
What was done since the last scrum meeting
o Pulled newest git hub changes
o Tested newest changes to stay up to date
What is planned to be done until the next scrum
o Work on Post endpoint to update changes to AD
o Fix Edit button to allow user to edit the text fields
What are the hurdles?
o Time
o Other projects
o Lack of knowledge



