Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye, Sergio Roa, Ismail
Start time: 10:30AM
End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.
e #1: Work on video presentation detailing what was done in the project
e #2: Design the individual poster for the Showcase event with the proper information
e #3: Collect and organize all the Scrum ceremony meetings for a final evaluation
The team members indicated their willingness to work on the following user stories.
e Mario Oliva
e #1: Work on video presentation detailing what was done in the project
e #2: Design the individual poster for the Showcase event with the proper
information
e #3: Collect and organize all the Scrum ceremony meetings for a final evaluation
e Adeel Hye
o #1: Work on video presentation detailing what was done in the project
o #2: Design the individual poster for the Showcase event with the proper
information
e Jonathan Smith
e #1: Work on video presentation detailing what was done in the project
e #2: Design the individual poster for the Showcase event with the proper
information
e Sergio Roa
o #1: Work on video presentation detailing what was done in the project
o #2: Design the individual poster for the Showcase event with the proper
information
e [smail
e #1: Work on creating individual poster for Showcase event
e #2: Work on video presentation detailing what was done in the project.



