
Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye, Sergio Roa, Ismail
Start time: 10:30AM
End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

● #1: Work on video presentation detailing what was done in the project
● #2: Design the individual poster for the Showcase event with the proper information
● #3: Collect and organize all the Scrum ceremony meetings for a final evaluation

The team members indicated their willingness to work on the following user stories.
● Mario Oliva

● #1: Work on video presentation detailing what was done in the project
● #2: Design the individual poster for the Showcase event with the proper

information
● #3: Collect and organize all the Scrum ceremony meetings for a final evaluation

● Adeel Hye
○ #1: Work on video presentation detailing what was done in the project
○ #2: Design the individual poster for the Showcase event with the proper

information
● Jonathan Smith

● #1: Work on video presentation detailing what was done in the project
● #2: Design the individual poster for the Showcase event with the proper

information
● Sergio Roa

○ #1: Work on video presentation detailing what was done in the project
○ #2: Design the individual poster for the Showcase event with the proper

information
● Ismail

● #1: Work on creating individual poster for Showcase event
● #2: Work on video presentation detailing what was done in the project.


