Review Meeting Minutes

Project: Project Manager

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal
Start time: 12:00pm

End time: 12:15pm

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners: All.

e OQutline product features

e Revise requirement specifications
e Finalize system design

e Draft project design document

e Finalize DB schema/design

e Revise Figma Design

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.

e No user stories have been moved back to the product backlog at this time.



