Review Meeting Minutes

Project: Project Manager

Attendees: Jose Pujol, Jose Hernandez, Naor Vidal
Start time: 4:45pm

End time: 5:00pm

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners: All.

e Integrate map into the app

e Secure API (Authz/Authn)

e Implement list of deliveries, routes, and drivers
e Export parser for Excel files

e Create parser for Excel file

e Connect backend to frontend

e File storage on DB

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.

e No user stories have been moved back to the product backlog at this time.



