Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu
Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 6 stories
per sprint.

The product owner chose the following user stories to be done during the following sprint. They
are ordered based on their priority.
e User Story 1: Design the dashboard
User Story 2: Confirm the dashboard design in Figma with the PO
User Story 3: Implement the triggers pie chart to the dashboard.
User Story 4: Implement the bar chart for the intention to change and how in control.
User Story 5: Implement the pie chart for how are you feeling
User Story 6: Implement the Stress level line chart.

The team members indicated their willingness to work on the following user stories.
e All Members:
o User Story 1: Design the dashboard
o User Story 2: Confirm the dashboard design in Figma with the PO
e Jose Fernandez
o User Story 3: Implement the triggers pie chart to the dashboard.
o User Story 4: Implement the bar chart for the intention to change and how
in control.
e Cristina Trujillo
o  User Story 5: Implement the pie chart for how are you feeling
e Chenying Wu
o  User Story 6: Implement the Stress level line chart.



