
Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management
Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu
Start time: 9:00 PM
End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 6 stories
per sprint.

The product owner chose the following user stories to be done during the following sprint. They
are ordered based on their priority.

● User Story 1: Design the dashboard
● User Story 2: Confirm the dashboard design in Figma with the PO
● User Story 3: Implement the triggers pie chart to the dashboard.
● User Story 4: Implement the bar chart for the intention to change and how in control.
● User Story 5: Implement the pie chart for how are you feeling
● User Story 6: Implement the Stress level line chart.

The team members indicated their willingness to work on the following user stories.
● All Members:

○ User Story 1: Design the dashboard
○ User Story 2: Confirm the dashboard design in Figma with the PO

● Jose Fernandez
○ User Story 3: Implement the triggers pie chart to the dashboard.
○ User Story 4: Implement the bar chart for the intention to change and how

in control.
● Cristina Trujillo

○ User Story 5: Implement the pie chart for how are you feeling
● Chenying Wu

○ User Story 6: Implement the Stress level line chart.


