
Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management
Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu
Start time: 9:00 PM
End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 3 stories
per sprint.

The product owner chose the following user stories to be done during the following sprint. They
are ordered based on their priority.

● User Story 1: Implement the filter for the triggers pie chart
● User Story 2: Implement the filter for the bar chart
● User Story 3: Implement the filter for the pie chart

The team members indicated their willingness to work on the following user stories.
● Jose Fernandez

○ User Story 1: Implement the filter for the triggers pie chart
● Cristina Trujillo

○ User Story 3: Implement the filter for the the pie chart for how are you
feeling

● Chenying Wu
○ User Story 2: Implement the filter for the bar chart


