Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu
Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 3 stories
per sprint.

The product owner chose the following user stories to be done during the following sprint. They
are ordered based on their priority.

e User Story 1: Implement the filter for the triggers pie chart

e User Story 2: Implement the filter for the bar chart

e User Story 3: Implement the filter for the pie chart

The team members indicated their willingness to work on the following user stories.
e Jose Fernandez
o User Story 1: Implement the filter for the triggers pie chart
e Cristina Trujillo
o  User Story 3: Implement the filter for the the pie chart for how are you
feeling
e Chenying Wu
o  User Story 2: Implement the filter for the bar chart



