Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu
Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 3 stories
per sprint.

The product owner chose the following user stories to be done during the following sprint. They
are ordered based on their priority.

e User Story 1: Fix dashboard page crashing

e User Story 2: Add chart for signs

e User Story 3: Add chart for strategies

e User Story 4: Change background color for stress level chart.

The team members indicated their willingness to work on the following user stories.

o All Members

o User Story 1: Fix dashboard page crashing
e Jose Fernandez & Chenying Wu

o User Story 2: Add chart for signs

o User Story 4: Change background color for stress level chart.
e Cristina Trujillo

o User Story 3: Add chart for strategies



