
Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management
Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu
Start time: 9:00 PM
End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 3 stories
per sprint.

The product owner chose the following user stories to be done during the following sprint. They
are ordered based on their priority.

● User Story 1: Fix dashboard page crashing
● User Story 2: Add chart for signs
● User Story 3: Add chart for strategies
● User Story 4: Change background color for stress level chart.

The team members indicated their willingness to work on the following user stories.
● All Members

○ User Story 1: Fix dashboard page crashing
● Jose Fernandez & Chenying Wu

○ User Story 2: Add chart for signs
○ User Story 4: Change background color for stress level chart.

● Cristina Trujillo
○ User Story 3: Add chart for strategies


