Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu
Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 3 stories
per sprint.

The product owner chose the following user stories to be done during the following sprint. They
are ordered based on their priority.

e User Story 1: Work on posters

e User Story 2: Work on videos

The team members indicated their willingness to work on the following user stories.
o All Members
o User Story 1: Work on posters
o User Story 2: Work on videos



