9/25/2023

Daily Scrum Meeting Minutes:

Attendees: Alisa Bakirova, Siena Malcolm, Robertson Velez
Start time: 11:30 am
End time: 11:50 am

Alisa Bakirova:

How many hours did | work since the last meeting?

o 3 hours
What was done since the last scrum meeting?

o Worked on installing Windows within Proxmox
What is planned to be done until the next scrum meeting?

o Begin further research and testing for connecting Proxmox to NextCloud
What are the hurdles?

None at this time

Siena Malcolm:

How many hours did | work since the last meeting?

o 3 hours
What was done since the last scrum meeting?

o Troubleshooted Proxmox
What is planned to be done until the next scrum meeting?

o Resolved Proxmox issues
What are the hurdles?

Resolving issues with Proxmox not showing in a graphical interface.

Robertson Velez:

How many hours did | work since the last meeting?
o Three hours worked between each meeting.
What was done since the last scrum meeting?
o Conducted research on nextcloud and how to connect it to Proxmox.
What is planned to be done until the next scrum meeting?
o Begin testing for connecting Proxmox to nextcloud. Successfully created
proxmox instance and have it running live.
What are the hurdles?
o Time management, keeping a dedicated time to meet with team on a daily basis.



