Sprint Planning Meeting Minutes:

Attendees: Nicole Cruz, Ashley Enalien, Rafael Mejia Galvan, Hubert Cabrera, Enrique Portela

Start time: 8:30
End time: 8:45

After discussion, the velocity of the team was estimated to be 1-2 user stories per week.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority:

e Get familiar with existing code and environments
eCreate Mock-Ups to update Ul design for application

e After approval from PO, begin updating Ul Icons and colors

The team members indicated their willingness to work on the following user stories:
1. Nicole Cruz

e Create Mock-Ups to update Ul design for application

e After approval from PO, begin updating Ul Icons and colors

2. Ashley Enalien
e Search for/Create new icon designs

e Create Mock-Ups to update Ul design for application
3. Rafael Mejia Galvan

e Search for/Create new icon designs

e Create Mock-Ups to update Ul design for application

4. Hubert Cabrera
eCreate Mock-Ups to update Ul design for application

e After approval from PO, begin updating Ul Icons and colors



5. Enrique Portela
e Search for/Create new icon designs

e After approval from PO, begin updating Ul Icons and colors



