
pyTLEX Sprint 3 Backlog
Attendees: Ismael Clark, Jared Hummer, Leandro Estevez, Victoria Fernandez, Felipe Arce Rivera, Akul Singh, Kevin Fontela, Raul Garcia Breijo, Jorge Segredo
Meeting Time: 10/4/21 3:00 - 3:30

Epics Features Tasks Status Assigned To Priority
jTLEX Visualization

→ Debug Code 1
→ Fix JSON duplicate partition bug Completed Jared Hummer, Ismael Clark

→ Show Main Timeline 3
→ Connect timelines via connection point In Progress Jared Hummer, Leandro Estevez, Kevin Fontela, Raul Garcia Breijo

→ Refactor Timeline 2
→ Agree on Visual Style Completed Jared Hummer, Ismael Clark, Leandro Estevez, Mustafa Ocal
→ Figure out algorithm to stack nodes Completed Jared Hummer, Ismael Clark, Leandro Estevez
→ Implement Code Completed Jared Hummer, Ismael Clark, Leandro Estevez

→ Visualize Indeterminancies 3
→ Agree on Visual Style Completed Jared Hummer, Ismael Clark, Leandro Estevez, Mustafa Ocal
→ Implement Code In Progress Jared Hummer, Leandro Estevez, Kevin Fontela, Raul Garcia Breijo

→ Refactor Frontend Structure 3
→ Refactor Filenames Completed Jared Hummer, Ismael Clark, Leandro Estevez
→ Refactor File Structure In Progress Jared Hummer, Leandro Estevez, Kevin Fontela, Raul Garcia Breijo
→ Ensure successful commitment to VCS In Progress Jared Hummer, Leandro Estevez, Kevin Fontela, Raul Garcia Breijo

pyTLEX Components
→ Signal 2

→ Implement Code Completed Kevin Fontela
→ Document Code Completed Kevin Fontela
→ Test Code Completed Kevin Fontela

→ Instance 2
→ Implement Code Completed Raul Garcia
→ Document Code Completed Raul Garcia
→ Test Code Completed Raul Garcia

→ Timex 2
→ Implement Code Completed Jorge Segredo
→ Document Code Completed Jorge Segredo
→ Test Code Completed Jorge Segredo

→ Event 2
→ Implement Code Completed Akul Singh
→ Document Code Completed Akul Singh
→ Test Code Completed Akul Singh

→ Graph 2
→ Implement Code Assigned Jared Hummer, Felipe Arce



→ Document Code Assigned Jared Hummer, Felipe Arce
→ Test Code Assigned Jared Hummer, Felipe Arce

pyTLEX Logic
→ TimeMl Parser 1

→ Implement Code Completed Victoria Fernandez, Jared Hummer, Ismael Clark
→ Document Code Completed Victoria Fernandez, Jared Hummer, Ismael Clark
→ Test Code Completed Victoria Fernandez, Jared Hummer, Ismael Clark
→ Integrate Code Assigned Victoria Fernandez, Jared Hummer, Ismael Clark

→ Indeterminacy Detector 3
→ Implement Code Awaiting Assignment Capstone 2 Student
→ Document Code Awaiting Assignment Capstone 2 Student
→ Test Code Awaiting Assignment Capstone 2 Student

→ Inconsistency Detector 3
→ Implement Code Assigned Jared Hummer, Felipe Arce
→ Document Code Assigned Jared Hummer, Felipe Arce
→ Test Code Assigned Jared Hummer, Felipe Arce

→ TCSP Solver 1
→ Implement Code Completed Jared Hummer, Akul Singh
→ Document Code In Progress Jared Hummer, Akul Singh
→ Test Code In Progress Jared Hummer, Akul Singh

→ Partitioner 1
→ Implement Code In Progress Jared Hummer, Ismael Clark, Akul Singh
→ Document Code In Progress Jared Hummer, Ismael Clark, Akul Singh
→ Test Code In Progress Jared Hummer, Ismael Clark, Akul Singh

Initial Readings
Read Material

→ Scrum Manual (Ch. 2 + 4) Completed Felipe Arce Rivera, Akul Singh, Kevin Fontela, Raul Garcia Breijo, Jorge Segredo 1
→ Temporal NLP Manual Completed Felipe Arce Rivera, Akul Singh, Kevin Fontela, Raul Garcia Breijo, Jorge Segredo 1
→ TimeML Annotation Guide Completed Felipe Arce Rivera, Akul Singh, Kevin Fontela, Raul Garcia Breijo, Jorge Segredo 1
→ TimeBank Corpus Completed Felipe Arce Rivera, Akul Singh, Kevin Fontela, Raul Garcia Breijo, Jorge Segredo 1
→ TLEX Paper Completed Felipe Arce Rivera, Akul Singh, Kevin Fontela, Raul Garcia Breijo, Jorge Segredo 1

jTLEX Core
→ Test Indeterminacies Awaiting Elaboration Unassigned 5


