
Sprint Planning Meeting Minutes 09/02/2021
Attendants: Christian Moreyra, Darren Ellsworth, Dayron Tabares, Ernesto Vilches,
Luciano Varela, Luis Himes, Omar Guerra
Start time: 6:30 PM End Time:  8:00 PM

6:30-7:00: Q&A about the resources shared in the last meeting, higher level explanation
of individual project components like blockchain, central repository, and mobile ad hoc
network with capstone 1 engagement in finding and reading aloud a definition of a term
before rephrasing in own words and having individual understandings of concepts
unified.

7:00-7:20: Project renamed to Sensor Chain 2.1, a group is formed on a voluntary basis
to review, comment, and diagram the portions of SensorChain 2.0 that are ready to be
directly incorporated. Parts that are to be incorporated but are not yet finalized will have
commentary on what is still missing/glitchy above with Omar able to assign these code
snippets for completion.

7:20-7:40: A group is formed on the basis of readying the testing environments for the
individual components of the project, a presentation is assigned for next week on the
ability of simulation tool ns-3 from nsnam.org to properly simulate our mobile ad hoc
network. Frameworks for testing the blockchain validity algorithm, the key assignment
authority, and the merging process of the blockchain are to be proposed in a preliminary
sense. A more final list of test cases will be posted.

7:40-7:45: Instructions were reiterated with a presentation to the project owner in mind
for the beginning of the week and a liaison was elected to coordinate the meeting time
for said presentation.

7:45-8:00: Scrum specifics like hours expected are adjusted for the group’s late
formation with it being decided that Capstone I students have the expectation of 5 hours
before monday while the rest have the expectation of 6 hours. This is also to say that
every Capstone I student is guaranteed four hours of a Capstone II/Senior Project-level
student’s time this week. A liaison was elected to communicate this week’s temporary
adjustment of expectation to the professor and consensus was reached about the
procedure for posting the standup to canvas.


