Sprint 5 Planning Meeting

Ismael Clark, Jared Hummer, Luis Robaina, Antonela Radas, Ronald Pena, Leandro
Estevez, Victoria Fernandez, Pedro Diaz, Emmanuel Garcia

Meeting Start: 7/12/2021 6:30 PM
Meeting End: 7/12/2021 7:00 PM

General Overview:

e New sub-group make-up
o Implementation of JTLEX visualization (JTLEX FrontEnd)
m Luis Robaina, Ronald Pena, Leandro Estevez, Emmanuel Garcia,
Ismael Clark
o JTLEX Core Testing, Documentation, and Refactoring
m Jared Hummer, Antonela Radas, Mustafa Ocal
o Perform code profiling in JTLEX CORE java library
m Victoria Fernandez, Pedro Diaz Maseda, Luis Robaina, Jared
Hummer

Implementation of JTLEX visualization (jTLEX FrontEnd)

Handle Component to Upload TimeML files in React React
Create component to paste TimeML file into text box
Implementing Partitioning

Implementing Timeline

Implementing Inconsistency

Implementing Indeterminacy


mailto:mocal001@fiu.edu

JTLEX Core Testing, Documentation, and Refactoring

85%

1. Select a class to test (discuss selected class with team leader)
2. Write the necessary unit tests (all methods)

3. Verify statement coverage (try to reach high coverage)

4. Report any bugs/proposed improvements.

5. Document code as you test.

Documentation (4 TODOs)
|
GraphTCSP java: see TODOs

IGraphjava: see TODOs
IndeterminacyDetectorjava: see TODOs

Timelinejava (see TODOS)

Refactoring / Fixes Show checked items (7)

IndeterminacyDetector does not implement its interface. (Should we
delete the interface?)

Check timeline length between TLEX output and JTLEX output

Perform code profiling in JTLEX CORE java library

Research available profiling tools
Perform code profiling of our java library
Report performance bottlenecks.

Propose solutions to any performance issue.



