Daily Stand Up Meeting Minutes - February 16

Attendees: Daniel Chang, Joshua Posada, Pablo Maldonado, Christopher Eberhard,
Joshuan Jimenez, Luis Robaina, Anthony Nguyen

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Start working on coding assignment
e What is planned to be done until the next scrum meeting?
o Work on the iLinguisticEvent methods
e What are the hurdles?
o None

Joshua Posada - Senior Project

¢ How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Reviewed assignment
e What is planned to be done until the next scrum meeting?
o Continue with assignment
e What are the hurdles?
o None

Joshua Posada - Cap 2

e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Working on Rel data structure
e What is planned to be done until the next scrum meeting?
o Keep Working on Rel data structure
e What are the hurdles?
o None



Christopher Eberhard - Capstone 2:
e How many hours did | work since the last meeting?
o 2hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.

e What are the hurdles?
Ensuring | have a proper grasp on what needs to be done for the

conversion of TimeML to TCSP.

o

Emmanuel Garcia - Capstone 1:
e How many hours did | work since the last meeting?

o 1 hour
e What was done since the last scrum meeting?
o Working on DFS implementation for Partitioning algorithm.

e What is planned to be done until the next scrum meeting.
o Continue to work on implementation of DFS

e What are the hurdles?
o None.

Luis Robaina - Capstone 1:
e How many hours did | work since the last meeting?

o 1hour

e What was done since the last scrum meeting?
o Working on DFS implementation for Partitioning algorithm.

e What is planned to be done until the next scrum meeting.
o Continue to work on implementation of DFS

e What are the hurdles?
o None.

Joshuan Jimenez- Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?

o Start working on coding assignment
e What is planned to be done until the next scrum meeting?

o Worked on Term methods
e What are the hurdles?
o None

Pedro Diaz - Capstone 1:



e How many hours did | work since the last meeting?
o 1 hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.
e What are the hurdles?
o No obstacles.

Anthony Nguyen - Capstone 2

° How many hours did | work since the last meeting?
o 3

° What was done since the last scrum meeting?
o Work on coding assignment

° What is planned to be done until the next scrum meeting?
o Try and complete the coding assignment

° What are the hurdles?

o Understanding the conversion



