Daily Stand Up Meeting Minutes - February 22

Attendees: Daniel Chang, Joshuan Jimenez, Christopher Eberhard,Cristian Caro, Joshua
Posada, Pedro Diaz, Anthony Nguyen, Pablo Maldonado, Emmanuel Garcia, Luis Robaina

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Finish the jUnitTesting
e What is planned to be done until the next scrum meeting?
o Start the parser for Anansi
e What are the hurdles?
o None

Joshuan Jimenez - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Finished the jUnit Testing
o Finished implementing Term class
e What is planned to be done until the next scrum meeting?
o Start the parser for ANANSI
e What are the hurdles?
o Time

Christopher Eberhard - Capstone 2:
e How many hours did | work since the last meeting?
o 2hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.
e What are the hurdles?
o Ensuring | have a proper grasp on what needs to be done for the
conversion of TimeML to TCSP.



Joshua Posada - Senior Project

How many hours did | work since the last meeting?
o 3
What was done since the last scrum meeting?
o Finished most of the JUNIT testing for CompoundTermTest
o Made changes to CompoundTerm
o Added Enums for ICompoundTerm
What is planned to be done until the next scrum meeting?
o Review parcer
What are the hurdles?
o Getting values for the Term Object

Cristian Caro - Senior Project

How many hours did | work since the last meeting?
o 3
What was done since the last scrum meeting?
o Finished the JUnitTest for class temporal node and fixed part of the code
What is planned to be done until the next scrum meeting?
o Work on the Json Parser
What are the hurdles?
o None

Pedro Diaz - Capstone 1:

How many hours did | work since the last meeting?
o 1 hour.
What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.
What are the hurdles?
o No obstacles

Anthony Nguyen - Capstone 2:

How many hours did | work since the last meeting?
o 3 hour
What was done since the last scrum meeting?
o Made Clause class immutable
What is planned to be done until the next scrum meeting.
o Finish JUnit Testing Class
What are the hurdles?
o JUnit Testing configurations conflicts



Christopher Eberhard - Capstone 2:

How many hours did | work since the last meeting?
o 2hour.
What was done since the last scrum meeting?

o Worked on rel class
What is planned to be done until the next scrum meeting.

o Continue to working on rel class
What are the hurdles?
o none



