Daily Stand Up Meeting Minutes - March 5

Attendees: Daniel Chang, Joshua Posada, Christopher Eberhard, Pablo Maldonado,
Cristian Caro, Pedro Diaz,

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Polish code
e What is planned to be done until the next scrum meeting?
o Finish JsonParser methods
o Finish JUnited Testing
e What are the hurdles?
o None

Joshua Posada - Senior Project

e How many hours did | work since the last meeting?
o 4
e What was done since the last scrum meeting?
o Worked with a team member
e What is planned to be done until the next scrum meeting?
o Add aterm test
o Begin adapter
e What are the hurdles?
o None

Christopher Eberhard - Capstone 2:
e How many hours did | work since the last meeting?
o 2hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on tests of TimeML links to TCSP constrictions.
e What are the hurdles?
o Ensuring | have a proper grasp on what needs to be done for the
conversion of TimeML to TCSP.



Pablo Maldonado - Capstone 2:
e How many hours did | work since the last meeting?

o 4 hour.

e What was done since the last scrum meeting?
o Parser rel test and mapping

e What is planned to be done until the next scrum meeting.
o More mapping

e What are the hurdles?
o Mapping the correct stuffs

Emmanuel Garcia - Capstone 1:
e How many hours did | work since the last meeting?

o 1 hour
e What was done since the last scrum meeting?

o Review JTLEX papers.
e What is planned to be done until the next scrum meeting.

o Meet with Luis to discuss TCSP code
e What are the hurdles?
o None

Cristian Caro - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Fixed some mistakes on the JSonParser class
e What is planned to be done until the next scrum meeting?
o Finish the conver(iTemporalNode)
o Finish The last Check of Testing for parseTemporal
e What are the hurdles?
o None

Pedro Diaz - Capstone 1:
e How many hours did | work since the last meeting?
o 1 hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on tests of TimeML links to TCSP constrictions.

e What are the hurdles?
o No obstacles.



