Daily Stand Up Meeting Minutes - February 8

Attendees: Daniel Chang, Joshua Posada, Christopher Eberhard, Anthony
Nguyen,Cristian Caro, Emmanuel Garcia, Joshuan Jiménez, Adrian Silva, Pedro Diaz,

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Finish (ILinguisticEvent & LinguisticEvent)
o Met with team to discuss the mapping schema
e What is planned to be done until the next scrum meeting?
o Review code and readings again
e What are the hurdles?
o None

Joshua Posada - Senior Project

¢ How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Finish (lcompoundterm & Compoundterm)
o Met with team to discuss the mapping schema
e What is planned to be done until the next scrum meeting?
o Reviewing code
e What are the hurdles?
o Trying to figure out how to do the javadoc was a bit more tedious being
that the file folders had to be changed. Still not sure if this is allowed

Christopher Eberhard - Capstone 2:
e How many hours did | work since the last meeting?
o 2hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.



e What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.
e What are the hurdles?
o Ensuring | have a proper grasp on what needs to be done for the
conversion of TimeML to TCSP.

Anthony Nguyen - Capstone 2

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Finish (Clause & IClause)
e What is planned to be done until the next scrum meeting?
o Review code and readings again
e What are the hurdles?
o Learning guidelines and the project

Cristian Caro - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Finished the javadocs fpr ITemporalNode and TemporalNode
o Discussed Mapping schema
e What is planned to be done until the next scrum meeting?
o Reviewing
e What are the hurdles?
o Time

Joshuan Jimenez - Senior Project

e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Finished the javadocs for Term and ITerm
o Discussed the mapping schema

e What is planned to be done until the next scrum meeting?
o Review code and readings

e What are the hurdles?
o None

Emmanuel Garcia - Capstone 1

e How many hours did | work since the last meeting?
o 1 hour

e What was done since the last scrum meeting?



o Work with Adrian in the partitioning task/subgraphs
e Whatis planned to be done until the next scrum meeting.
o Work on depth-first search for graph class.
e What are the hurdles?
o None yet.

Adrian Silva - Capstone 2:

e How many hours did | work since the last meeting?
o 2hour.

e What was done since the last scrum meeting?
o Met with Emmanuel Garcia
o Worked on the partition process for TLex Algorithm

e What is planned to be done until the next scrum meeting.
o Continue working on implementation for partition Tlex algorithm
o Start implementation for Main subgraph

e What are the hurdles?
o Time and knowledge

Pedro Diaz - Capstone 1:
e How many hours did | work since the last meeting?
o 1 hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.
e What are the hurdles?
o No obstacles



