Daily Stand Up Meeting Minutes - February 9

Attendees: Daniel Chang, Anthony Nguyen, Joshuan Jimenez, Cristian Caro , Joshua
Posada, Adrian Silva, Christopher Eberhard, Pedro Diaz

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Re-read the papers and code
e What is planned to be done until the next scrum meeting?
o Review code and readings again
e What are the hurdles?
o None

Anthony Nguyen - Capstone 2

° How many hours did | work since the last meeting?
o 3

° What was done since the last scrum meeting?
o Finish (Clause & IClause)

) What is planned to be done until the next scrum meeting?
o Commit javadocs

° What are the hurdles?

o Learning guidelines and the project
Joshuan Jimenez - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Re-read papers
o Revise code
e What is planned to be done until the next scrum meeting?

o Review code



o Review Readings
e What are the hurdles?
o None

Cristian Caro - Senior Project

How many hours did | work since the last meeting?

3

What was done since the last scrum meeting?

Revise code and read the papers again

What is planned to be done until the next scrum meeting?
Will keep learning the code and reading the papers

What are the hurdles?

None

Joshua Posada - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Re-read papers
e What is planned to be done until the next scrum meeting?
o Review code
e What are the hurdles?
o None

Pedro Diaz - Capstone 1

¢ How many hours did | work since the last meeting?
o 1
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting?
o Continue to work on the conversion of TimeML to TCSP.
e What are the hurdles?
o None

Adrian Silva - Capstone 2

e How many hours did | work since the last meeting?

o 2

e What was done since the last scrum meeting?
e o Finished implementation of subordination subgraph
e Met with team to discuss TLex algorithm

e What is planned to be done until the next scrum meeting?



o Start implementation for main subgraph
e What are the hurdles?
o  Time and knowledge

Christopher Eberhard - Capstone 2:
e How many hours did | work since the last meeting?
o 2hour.
e What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
e What is planned to be done until the next scrum meeting.
o Continue to work on the conversion of TimeML to TCSP.
e What are the hurdles?
o Ensuring | have a proper grasp on what needs to be done for the
conversion of TimeML to TCSP.



