
20190701 - Sprint 11 Pre-Planning Minutes
Start time: 1pm

End time: 1:19pm

Main topics:

EFT-137 needs to work with our subscriptions feature
Repository pattern repository will be merged with web-app repo
Goal is to have all refactored work working
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