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20190528 - Sprint 8 Planning Meeting Minutes

Attendees: Jasmine Batten Diego Vera Osniel Valdivia Jonathan Dominguez Mohammed Bhatti Masoud Sadjadi
Start time: 7:34am

End time: 7:55am, continued at 6:15pm, finally ended at 7:23pm.
After discussion, the velocity of the team was estimated to be unknown, since sprint 8 was setting up the development environment.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

& EFRT-1187 - Jira project doesn't exist or you don't have permission to view

it.

* [ EFRT-1183 - Test adding and deleting bank accounts to EFORT | DEV COMPLETE
* [ EFRT-1184 - Write unit and integration tests for adding and removing credit and debit cards to EFoRT for refactored repo  CODING
* [ EFRT-1185 - Write unit tests for subscription backend ' BLOCKED IN UAT

e [ EFRT-1186 - Attempt to merge spring EFEC repo in to current EForT repo using git | PEV COMPLETE

The team members indicated their willingness to work on the following user stories.

EFRT-1183 Mohammed Bhatti
EFRT-1184 Diego Vera
EFRT-1185 Jasmine Batten
EFRT-1186 Osniel Valdivia
EFRT-1187 Jonathan Dominguez


https://sp-jira.cis.fiu.edu:8453/display/~jbatt018
https://sp-jira.cis.fiu.edu:8453/display/~dvera008
https://sp-jira.cis.fiu.edu:8453/display/~ovald030
https://sp-jira.cis.fiu.edu:8453/display/~jdomi088
https://sp-jira.cis.fiu.edu:8453/display/~mbhat010
https://sp-jira.cis.fiu.edu:8453/display/~sadjadi
https://sp-jira.cis.fiu.edu:8443/browse/EFRT-1187?src=confmacro
https://sp-jira.cis.fiu.edu:8443/browse/EFRT-1183
https://sp-jira.cis.fiu.edu:8443/browse/EFRT-1184
https://sp-jira.cis.fiu.edu:8443/browse/EFRT-1185
https://sp-jira.cis.fiu.edu:8443/browse/EFRT-1186
https://sp-jira.cis.fiu.edu:8453/display/~mbhat010
https://sp-jira.cis.fiu.edu:8453/display/~dvera008
https://sp-jira.cis.fiu.edu:8453/display/~jbatt018
https://sp-jira.cis.fiu.edu:8453/display/~ovald030
https://sp-jira.cis.fiu.edu:8453/display/~jdomi088
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